

RESOLUTION NO. 1253

RESOLUTION APPROVING PARTIAL PAYMENT ESTIMATE NUMBER TWO IN THE AMOUNT OF \$1,301.50 AND PARTIAL PAYMENT NUMBER THREE (FINAL) IN THE AMOUNT OF THE RETAINAGE (\$5,052.70) TO ALL AMERICAN CONCRETE, INC. OF WEST LIBERTY, IA AND ACCEPTING THE WEST BRANCH, IOWA OLIPHANT STREET SIDEWALK – PHASE 2 PROJECT AS SUBSTANTIALLY COMPLETED.

WHEREAS, All American Concrete, Inc. of West Liberty, IA was awarded the construction contract for the West Branch, Iowa Oliphant Street Sidewalk – Phase 2 Project (the “Project”) by the West Branch City Council on August 18, 2014; and

WHEREAS, Project Engineer Dave Schechinger, PE, with Veenstra & Kimm, Inc. has declared that said Project has now been completed in accordance with the drawings and specifications on the Project; and

WHEREAS, Veenstra & Kimm, Inc. has declared that said Project has now been completed based on observations during construction, certification by the material suppliers, testing performed, and an on-site review of the completed construction by Project Engineer Dave Schechinger, P.E.; and

WHEREAS, it is now necessary for the City Council to accept the aforementioned Project as substantially completed.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the West Branch, Iowa, that Partial Payment Estimate Number Two in the amount of \$1,301.50 and Partial Payment Estimate Number Three (final) in the amount of the retainage (\$5,052.70) to All American Concrete, Inc. of West Liberty, IA is approved and the West Branch, Oliphant Street Sidewalk – Phase 2 Project is accepted as substantially completed

\* \* \* \* \*

Passed and approved this 15<sup>th</sup> day of December, 2014.

  
\_\_\_\_\_  
Mark Worrell, Mayor

ATTEST:

  
\_\_\_\_\_  
Matt Muckler, City Administrator/Clerk