

RESOLUTION NO. 1509

A RESOLUTION APPROVING CHANGE ORDER NUMBER TWO IN THE AMOUNT BY \$49,247.50 ON THE 4TH STREET RECONSTRUCTION PROJECT.

WHEREAS, Cornerstone Excavating, Inc. of Washington, IA was awarded the construction contract for the 4th Street Reconstruction Project for West Branch, Iowa (the "Project") by the West Branch City Council through the passage of Resolution 1440 on April 4, 2016 in the amount of \$756,332.50; and

WHEREAS, the West Branch City Council subsequently approved on August 1, 2016 Change Order No. 1 in the amount of \$5,645.00 bringing the final contract price to \$761,977.50; and

WHEREAS, it was found necessary to replace a water line not included in the original contract; and

WHEREAS, Cornerstone Excavating, Inc. has prepared a revised change order in the amount of \$49,247.50; and

WHEREAS, Change Order Number Two has been reviewed and recommended by the City Engineer; and

WHEREAS, it is now necessary for the City Council to approve said change order.


NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of West Branch, Cedar County, Iowa, that the City Council approves a change order with Cornerstone Excavating, Inc. for the 4th Street Reconstruction Project for West Branch, IA in an amount not to exceed \$49,247.50.

Passed and approved this 1st day of August, 2016.




Roger Laughlin, Mayor

ATTEST:



Matt Muckler, City Administrator/Clerk



VEENSTRA & KIMM, INC.

860 22nd Avenue - Suite 4 • Coralville, Iowa 52241-1565
319-466-1000 • 319-466-1008(FAX) • 888-241-8001(WATS)

August 1, 2016

Matt Muckler
City Administrator
City of West Branch
110 Poplar Street
P.O. Box 218
West Branch, IA 52358

WEST BRANCH, IOWA
4th STREET RECONSTRUCTION
CHANGE ORDER NO. 2

Enclosed is one copy of Change Order No. 2. We recommend acceptance of Change Order No. 2 for an increase in the contract amount of \$49,247.50.


By separate cover we have forwarded three copies of Change Order No. 2 to Cornerstone Excavating, Inc. for signature and return to the City of West Branch.

Please sign all copies of the change orders forwarded to you by Cornerstone Excavating, Inc. in the spaces provided and return one signed copy to our office and one copy to Cornerstone Excavating, Inc.

Should you have any questions or comments concerning the enclosed information, please contact us at 319-466-1000.

VEENSTRA & KIMM, INC.

Eric Gould
EDG:mmc
368170
Enclosures



VEENSTRA & KIMM, INC.

860 22nd Avenue, Suite 4 • Coralville, Iowa 52241-1565
319-466-1000 • 319-466-1008(FAX) • 888-241-8001(WATS)

July 26, 2016

CHANGE ORDER NO. 2

4th STREET RECONSTRUCTION
WEST BRANCH, IOWA

Change Order No. 2 is for the following modifications to the project:

1. Additional labor, equipment, and materials to install 12" water main.
 - a. 12" water main and fittings 410 LF @ \$44.75/LF \$ 18,347.50
 - b. 12" gate valves 4 Ea. @ \$2,850/Ea. \$ 11,400.00
 - c. 12" main connections 3 Ea. @ \$4,050/Ea. \$ 12,150.00
 - d. 12"x4" service connection 1 Ea. @ \$4,350/Ea. \$ 4,350.00
 - e. ¾" service connection 1 Ea. @ \$1,300/Ea. \$ 1,300.00
 - f. Exploratory excavation to locate existing 4 Hr. @ \$175/Hr. \$ 700.00
 - g. Flushing and testing LS \$ 1,000.00

Total: \$ 49,247.50

Change Order No. 2 increases the contract amount by \$ 49,247.50.

CORNERSTONE EXCAVATING, INC.

CITY OF WEST BRANCH, IOWA

By _____

By _____

Title _____

Title _____

Date _____

Date _____

VEENSTRA & KIMM, INC.

ATTEST:

By  _____

By _____

Title Project Engineer _____

Title _____

Date July 26, 2016 _____

Date _____