

RESOLUTION NO. 1357

A RESOLUTION APPROVING CHANGE ORDER NUMBER TWO, INCREASING THE CONTRACT AMOUNT BY \$500.00 TO L.L. PELLING COMPANY, INC. FOR THE PARKSIDE DRIVE ROAD IMPROVEMENTS PROJECT.

WHEREAS, the City of West Branch hired L.L. Pelling Company, Inc. to complete the Parkside Drive Road Improvements Project in the amount of \$94,205.53; and

WHEREAS, Veenstra & Kimm, Inc. had prepared and the City Council had previously approved a change order in the amount of \$2,302.50; and


WHEREAS, Veenstra & Kimm, Inc. has prepared a second change order in the amount of \$500.00; and

WHEREAS, Change Order Number Two has been reviewed and recommended by the City Engineer; and

WHEREAS, it is now necessary for the City Council to approve said change order.


NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of West Branch, Cedar County, Iowa, that the City Council approves a change order with L.L. Pelling Company, Inc. for the Parkside Drive Road Improvements Project in West Branch, IA in an amount not to exceed \$500.00.

Passed and approved this 20th day of July, 2015.


Colton Miller, Mayor Pro Tem

ATTEST:


Matt Muckler, City Administrator/Clerk



VEENSTRA & KIMM, INC.

860 22nd Avenue, Suite 4 • Coralville, Iowa 52241-1565
319-466-1000 • 319-466-1008(FAX) • 888-241-8001(WATS)

July 9, 2015

CHANGE ORDER NO. 2

PARKSIDE DRIVE IMPROVEMENTS
WEST BRANCH, IOWA

Change Order No. 2 is for the following modifications to the project:

1. Manhole adjustment rings (8"-12") to bring sanitary sewer manhole up to grade.

LS \$ 500.00

Total: \$ 500.00

Change Order No. 2 increases the contract amount by \$ 500.00.

L.L. PELLING COMPANY, INC.

By Bruce Rhenchard

Title Project Manager

Date 07/13/15

CITY OF WEST BRANCH, IOWA

By Colton Miller

Title Mayor Pro Tem

Date 6/21/15

VEENSTRA & KIMM, INC.

By [Signature]

Title Project Engineer

Date July 9, 2015

ATTEST:

By [Signature]

Title City Administrator/Clerk

Date 7/21/15